

Notifications



- VO-001 approval overdue

Client approval for VO-001 is now 2 days overdue

2 hours ago

- New RFI submitted

RFI-014 has been submitted by John Davidson

5 hours ago

Task completed

Sarah Kim completed HSE Induction task

1 day ago

Payment milestone reached

Foundation phase milestone marked as complete

2 days ago